

SPRINT 2: 6th may- 27th may.

→ **Sprint Goal:** Create first working damaged-area simulator with grid environment, target spawning, agent movement, central sensor communication and simple visual output.

→ **Product Backlog Items:**

Priority	Item	Estimate
1	<u>Finish grid environment:</u> blocked cells, walls, valid movements, obstacles not overlapping starting points, random generation using seeds, tests.	9h
2	<u>Fix Target A / Target B</u> spawning instead of generic targets	6h
3	<u>Add central sensor model and basic communication with agent:</u> what and how sensor tells agent and viceversa, what sensor knows, tests	18h
4	<u>Add simple visual output and connect all parts:</u> text grid, config loading, simulation loop, metrics, integration test	16h
5	<u>Make movement model for agents:</u> allowed movements, avoid obstacles, tests, central sensor compatibility	16h

→ **Sprint Backlog and Task assignment:**

Person	Tasks	Hours
Adriana	<u>Finish grid environment:</u> blocked cells, walls, valid movements, obstacles not overlapping starting points, random generation using seeds, tests. <u>Fix Target A / Target B</u> spawning instead of generic targets	15h
Cristina	<u>Add central sensor model and basic communication with agent:</u> what and how sensor tells agent and viceversa, what sensor knows, tests	18h
Alireza	<u>Add simple visual output and connect all parts:</u> text grid, config loading, simulation loop, metrics, integration test	16h
Mustafa	<u>Make movement model for agents:</u> allowed movements, avoid obstacles, tests, central sensor compatibility	16h
Everyone	<u>Code review, CI/Test fixes, merge fixes, meetings</u>	7h

→ **Remaining capacity:**

4 people x 18h = 72h total.

Planned work= 65h.

Buffer = 7h for code review, meetings, and general fixes and communication.

→ **Workload chart:**

WORKLOAD

